
Eastvale Civic Center
Needs Assessment Results



Staff Qty SF

Eastvale Civic Center

Eastvale City Hall 7,570 79 33,001

Addition: City Hall Potential Expansion Area 10,000

Eastvale Library 15,000

Alternate: Modify Library Footprint (20k) 20,000

Civic Center Parking 187

Addition: Parking for Potential Expansion 
Areas Stall Footprint
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Summary of Space Recap

City Council / 
Community 

Events, 
10,164 SF, 

31%

Administrative 
Services, 
8,166 SF, 

24%

Community 
Development, 

6,870 SF, 
21%

Traffic 
Management, 

588 SF,
2%

City Hall 
Shared Areas, 

7,214 SF, 
22%

City Hall Future Space 
Breakdown



Site Evaluation Selection

Criteria
Site 1 

Existing City Hall Location
Site 2

Leal Ranch Development
Site 3

7220 Hamner Avenue
1.  Physical capacity Good, if permitted Excellent Excellent
2.  Constructability and 
Infrastructure Very Good, if permitted Very Good, if permitted Excellent, depending on 

design issues

3.  Environment and safety Very Good, if permitted Excellent, if developed accordingly Very Good, dep. on design

4.  Ownership and acquisition To be determined To be determined To be determined
5.  Neighborhood impacts Very Good Excellent, assuming site design Excellent, assuming design

6.  Functional operations Very Good, assuming 
design Very Good, assuming design Very Good, assuming design

7.  Project and construction costs Excellent Very Good Very Good

8.  Economic Opportunity Fair Excellent, if developed accordingly Excellent, assuming synergies

Overall, Sites 2 and 3 have the best 
score/ranking with Very Good to Excellent 

in all categories.



Conceptual Test Fit – Limonite Ave.



Conceptual Test Fit – Leal Ranch



Conceptual Test Fit – Hamner Ave.



Conceptual Costs (Cumulative)

Limonite Ave Leal Ranch Hamner Ave

Base Option
City Hall: 33k GSF;
Library: 15k GSF;
Site Work)

$47,500,000 $55,565,000 $47,115,000

Alt. 1 Option 
Increase library from 
15k to 20k GSF

$51,900,000 $59,870,000 $51,400,000

Alt. 2 Option
Add 10k GSF Expansion 
Core/Shell

$55,490,000 $63,595,000 $54,740,000



Conceptual Timeline

TASK 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Team Selection & Award

Concept/Schematic Design & Entitlements

Design Development

Guaranteed Maximum Price and Financing

Construction Documents/Permits

Construction 

MONTHS



Next Steps

• Council Review and Approval of:
• Needs Assessment
• Site Selection
• Project Delivery Method

• Team Selection and Award



Thank You!
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